

TP1 Plan

Course: CSE 360 — Team Project Phase 1

Team: Team 4

Repository: github.com/Levvvinnn/CSE360

Sprint window: August 20, 2026 – September 21, 2026

Submission deadline: September 21, 2026, 11:59 PM (Canvas)

Version 1 — September 8, 2026

1. Team members and roles

Member	Project role	Primary responsibilities
Harshith	Integrator / Scrum lead	Repository ownership, branch management and merges, board maintenance, TP1 Plan, archive assembly and submission
Levin	Requirements owner	Sprint Backlog, Team Norms, Ed Discussion clarifications with the instructional team
Ojas	User experience owner	User Experience document, GUI design and implementation for non-Admin roles
Ezequiel	Validation owner	Input Validation document, username recognizer, password recognizer
Pablo	Test and design owner	TP1 Test Cases, automated test implementation, UML architecture and detailed design

Roles describe primary ownership, not exclusive assignment. Every member implements code, and every member presents in both screencasts.

2. Team norms summary

The full signed norms are in TP1-Team4 Team Norms.pdf. The norms that govern this plan:

- Standup meetings twice per week, minimum 24 hours apart, recorded to Zoom cloud.
- Work is pushed to a personal branch and merged into main via pull request with at least one reviewer.
- No member merges changes to a class owned by another member without notifying that member first.
- Blocking issues are raised at the next standup at the latest, not held until integration.

3. Standup schedule

Each meeting is recorded. A separate two-to-three minute summary recording is produced within 24 hours of the meeting by the assigned member and stored in TP1 Scrum Standup Video Recordings.

Date	Summary recorded by	Planned focus
Tuesday, September 9	Harshith	Approve validator, approve GUI layout, load backlog into board
Friday, September 12	Levin	Validation integrated, admin screens under construction

Date	Summary recorded by	Planned focus
Monday, September 15	Ojas	All user stories implemented, integration begins
Thursday, September 18	Ezequiel	Code freeze, tests passing, UML complete
Sunday, September 20	Pablo	Screencasts recorded, archive assembled and verified

Five standups are scheduled to satisfy the minimum of four with one meeting of margin, and to give every member exactly one summary recording.

4. Deliverable ownership

Deliverable	Owner	Target date
TP1-Team4 Team Norms.pdf	Levin	September 9
User Experience.pdf	Ojas	September 12
Input Validation.pdf	Ezequiel	September 12
Sprint Backlog.pdf	Levin	September 9
TP1 Plan.pdf	Harshith	Updated after each standup
TP1 Test Cases.pdf	Pablo	September 15
TP1 Design Documents (folder)	Pablo	September 18
TP1 Functional Requirements Validated	All members present	September 19
TP1 Flow Explained	All members present	September 19
TP1 Scrum Standup Video Recordings	One per member	Ongoing
ZIP archive assembly and submission	Harshith	September 20

5. Sprint backlog

The foundational code already implements all New User stories and the Admin invitation story. Per the assignment, those are excluded from this backlog. The stories below are the Phase One work.

ID	User story	Owner	Target
US-01	As an admin, I can set a one-time password for a user who has forgotten their password. The user logs in with that password, is required to establish a new password, and the one-time password is cleared on use so it cannot be reused. After setting a new password the user must log in again.	Ezequiel (logic), Ojas (screens)	September 15
US-02	As an admin, I can delete a user account so individuals no longer associated with the organization cannot use the system. Deletion requires an "Are you sure?" confirmation answered with "Yes". An admin cannot delete their own account.	Harshith	September 13

ID	User story	Owner	Target
US-03	As an admin, I can list all user accounts, showing each account's username, name, email address, and assigned roles.	Ojas	September 13
US-04	As an admin, I can add or remove roles for each user.	Levin	September 15
US-05	As a user, my username is validated against the agreed rule set before it is accepted, with a clear message identifying which rule failed.	Ezequiel	September 12
US-06	As a user creating or changing a password, I receive live feedback showing which password requirements are satisfied, including a maximum length check not present in the provided state diagram.	Ezequiel	September 12
US-07	As a system user, the placeholder roles Role1 and Role2 are replaced by the project's real roles, created following the same pattern as the existing roles.	Levin	September 15
US-08	As a system operator, every free-text input field enforces a maximum length before the input is processed, so that an oversized input cannot destabilize the application.	Harshith, Pablo (tests)	September 15

6. Milestone schedule

Window	Milestone
Sep 8 – Sep 9	Environment verified for all five members. Backlog approved. Username validator merged and approved. GUI layout approved.
Sep 9 – Sep 12	US-05 and US-06 complete and unit tested. Admin screen skeletons in place. Zoom export size verified against the 100 MB limit.
Sep 12 – Sep 15	US-01 through US-04 and US-07 implemented on personal branches and merged.
Sep 15 – Sep 18	Full integration. Test cases implemented and passing. UML architecture and detailed design produced from the final code. Code freeze September 18.
Sep 18 – Sep 19	Screencasts scripted and recorded. Every member presents a roughly equal portion of both.
Sep 20	Archive assembled, size verified, dry-run upload. Peer evaluation forms submitted.
Sep 21, noon	Submit current state of work. Continue refining. Resubmit before 11:59 PM.

7. Risks and unknowns

#	Risk	Impact	Mitigation
R1	A member's environment cannot run the JavaFX application	Blocks all of that member's work	Every member confirms a successful launch with a screenshot before September 9. Unresolved cases pair with a working member immediately.

#	Risk	Impact	Mitigation
R2	Screencast files exceed the 100 MB limit	Assignment states the entire TP1 may be assessed as zero	Zoom cloud recording only, faces off. A two-minute test export is measured before September 12 to establish the size-per-minute ratio.
R3	Ambiguity in user stories blocks implementation	Rework late in the sprint	Open questions posted to Ed Discussion by September 9 so answers arrive with time to act on them. Listed in section 8.
R4	Two members modify the same classes without coordination	Painful integration near the deadline	Personal branches, pull requests with one reviewer, and class ownership declared at each standup.
R5	A member becomes unavailable	Unowned stories at the deadline	Norms escalation path invoked. Their stories are redistributed within 48 hours and the reassignment recorded as a revision to this plan.
R6	Documentation drifts out of sync with the code	Screencast cannot demonstrate alignment; direct rubric penalty	UML is produced from the final code after September 15 rather than in advance. Javadoc is written alongside implementation, not retrofitted.
R7	Submission upload fails near the deadline	Not graded	Archive assembled and dry-run uploaded September 20. A complete submission is made at noon on September 21 regardless of state.
R8	Phase 2 and 3 epics constrain Phase 1 design choices	Rework in later phases	The user stories document advises sketching the epics early. Contributor, Viewer, and Curator needs are considered when defining roles in US-07.

8. Open questions for the instructional team

#	Question	Raised by	Status
Q1	Deliverable filenames differ between the assignment body and the Deliverables section (for example Team Norm.pdf versus TP1-Team4 Team Norms.pdf, InputValidation.pdf versus Input Validation.pdf, TP1 Sprint Backlog.pdf versus Sprint Backlog.pdf). Which names should be used?	Levin	Open
Q2	The user stories require Role1 and Role2 to be replaced with new roles but do not name them. Should Phase 1 introduce the Phase 2 and 3 roles (Contributor, Viewer, Curator), or placeholder roles of the team's choosing?	Levin	Open
Q3	When a user logs in with a one-time password and must set a new one, should this reuse the existing account update screen or use a dedicated screen?	Levin	Open
Q4	What maximum length should be enforced on free-text fields, or is the team expected to select and justify a value?	Ezequiel	Open

9. Working agreements for this sprint

- Branch naming: one branch per member, named for that member. No direct commits to main.
- Build output (bin) remains untracked. Eclipse project files (.project, .classpath) stay committed so all members can import the project identically.
- Validators are implemented as standalone classes exposing a static method that returns an empty string on success or an error message on failure. GUI classes call the validators and contain no validation logic. This keeps tests independent of JavaFX and gives the UML clean components.
- Javadoc and internal comments are written as code is implemented, not added before the screencast.

Revision log

Revisions are appended below in date order. Earlier versions are not edited. Per Task 7, documentation issues requiring changes and any work requiring unplanned effort are recorded here.

Revision — September 9, 2026

Status changes: Which stories moved to In Process or Completed, and who owns each.

Plan changes: Any change to owners, target dates, or scope, with the reason.

Unplanned effort: Work that cost time not budgeted in the plan, and what it cost.

Questions resolved: Answers received from the instructional team, and what changed as a result.

Revision — September 12, 2026

Status changes: Which stories moved to In Process or Completed, and who owns each.

Plan changes: Any change to owners, target dates, or scope, with the reason.

Unplanned effort: Work that cost time not budgeted in the plan, and what it cost.

Questions resolved: Answers received from the instructional team, and what changed as a result.

Revision — September 15, 2026

Status changes: Which stories moved to In Process or Completed, and who owns each.

Plan changes: Any change to owners, target dates, or scope, with the reason.

Unplanned effort: Work that cost time not budgeted in the plan, and what it cost.

Questions resolved: Answers received from the instructional team, and what changed as a result.

Revision — September 18, 2026

Status changes: Which stories moved to In Process or Completed, and who owns each.

Plan changes: Any change to owners, target dates, or scope, with the reason.

Unplanned effort: Work that cost time not budgeted in the plan, and what it cost.

Questions resolved: Answers received from the instructional team, and what changed as a result.

Revision — September 20, 2026

Status changes: Which stories moved to In Process or Completed, and who owns each.

Plan changes: Any change to owners, target dates, or scope, with the reason.

Unplanned effort: Work that cost time not budgeted in the plan, and what it cost.

Questions resolved: Answers received from the instructional team, and what changed as a result.